
ID Task Name Duration

1 Project Timeline 435 days

2 Milestones 435 days

3 Owner Approval to Proceed 0 days

4 Construction Documents 100% 0 days

5 Roadways/Lots Complete 0 days

6 Excavation Complete 0 days

7 Sitework Complete 0 days

8 Casino Grade Level Structura 0 days

9 Casino Enclosure Complete 0 days

10 Service Level Complete 0 days

11 Casino Level Complete 0 days

12 Low Rise Complete 0 days

13 Hotel Superstructure Complet 0 days

14 Hotel Enclosure Complete 0 days

15 Hotel Complete 0 days

16 Design Development 54 days

17 Architectural 100% CD's 34 days

18 MEPS 100% CD's 54 days

19 Site Civil 100% CD's 44 days

20 Sitework 360 days

21 Mass Excavation 100 days

22 Underground Utilities 100 days

23 Road Improvements 180 days

24 Parking Lots 80 days

25 Curbs, walks, etc. 100 days

26 Landscape 190 days

27 Site Lighting 70 days

28 Low Rise Construction 372 days

29 Foundations/SOG 90 days

30 Ground Floor 40 days

31 Structural Steel Erection 110 days

32 Roofing 40 days

33 Building Envelope 120 days

34 MEPS 270 days

35 Service Level Fit out 160 days

36 Casino Level Fit out 205 days

37 FFE/Gaming/Punchlist 60 days

38 Hotel Construction 330 days

39 Foundations/SOG 90 days

40 Concrete Superstructure 40 days

41 Curtainwall 50 days

42 Roofing/Enclosure 40 days

43 MEPS 195 days

44 Hotel Fit out 180 days

45 FFE/Punch 40 days
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Exhibit VIII.C.20.a.
Mohegan Sun at The Concord

Proposed Construction Timeline


