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Submit as Exhibit VIII.C.19. a detailed construction budget showing the total costs 
of the Gaming Facility project including hard costs (e.g., land acquisition, site 
preparation, remediation of environmental conditions or hazardous materials; 
excavation, grading and earth works; foundation; erection of structures; materials 
and labor; equipment HVAC; electrical; plumbing; furnishings; landscaping; and 
site improvements, including infrastructure in direct relation to both construction 
and operations), construction soft costs (e.g., architectural, engineering and  
consulting fees; real estate commissions; recordation fees and transfer taxes;  
insurance; contingency reserve, etc.), financial and other expenses (e.g., financing 
fees; interest; legal; etc.) and pre- opening expenses (e.g., training;, pre-opening 
marketing; and initial working capital), and timing of such expenditures, together 
with a construction cash flow analysis.

As a result of the reduced construction scope due to the impact of regional competition in Region 1, 
the estimated total costs of the Gaming Facility in Alternative #1 in the high and average cases are as 
detailed in Attachment VIII.C.19. – 1-Alt1 and approximates $870 million. The Attachment provides 
details as to the major components of the Gaming Facility in Alternative #1 construction costs starting 
from the inception of the project in 2011. Empire and EPR Properties has been developing the Gaming 
Facility for over three years and has and is estimated to have invested in this development by the end of 
2014 approximately $200,000,000. 

From a cash flow basis, all costs incurred through 2013 have been paid and those to be incurred 
throughout 2014 will be paid in 2014 from available cash. Regarding construction costs forecasted 
to be expended in 2015 and 2016, we estimate that approximately 10% to 15% from each year will 
carryover into the subsequent year. This will cover the lag time between billing and retainage and 
subsequent payment.
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