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Submit as Exhibit VIII.C.20.a. a proposed timeline of construction of the proposed 
Gaming Facility that includes detailed stages of construction for opening phase of 
the Gaming Facility and non-gaming structures and all related infrastructure 
improvements. Include major events/milestones/deadlines,  including design plans 
completed, construction bid award, construction fi nancing received, site secured, 
start site mitigation/remediation if necessary, excavation, grading and earth 
works, start construction, approvals, infrastructure completion dates, permanent 
fi nancing executed, certifi cate of occupancy, training start, building loading, system 
testing, dry runs, and the like, and the dates or deadlines associated therewith.  
Describe any proposed construction phasing plan, including the proposed sequence 
of any phases, whether any phases are dependent upon future events, and if so, 
clearly describe such future events, and the approximate dates of beginning and 
completion of each phase.   

The planning and development of the Gaming Facility at Adelaar has been ongoing since 2011, 
and signifi cant steps necessary to begin construction have already been completed, such as various 
zoning and land use approvals, certain permitting,  SEQRA review and approval of the Comprehensive 
Development Plan. See Exhibits VIII.C.3.a., VIII.C.3.c. and VIII.C.4.a. 

Further, design and construction documents for all elements of the Gaming Facility have begun or are 
near completion. The construction documents for the Montreign Resort Casino are at 70% completion.  
Documents for the related infrastructure are anticipated to be complete in July 2014.  Design and 
documentation for the Monster Golf Course and the Indoor Waterpark Lodge are currently underway. 
Further, a leasing plan for the Entertainment Village has been developed and leasing efforts are 
underway, and design and documentation  for the Entertainment Village will be fi nalized in 2015.
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Anticipated construction schedules for each element 
of the Gaming Facility have been described in the 
Attachment VIII.C.20.a.-1. Attachment VIII.C.20.a.-1 
is a proposed timeline of construction of the 
proposed Gaming Facility that includes detailed 
stages of construction for the opening phase of the 
Gaming Facility and non-gaming structures, and 
all related infrastructure improvements, and also 
includes major events, milestones and deadlines.  
Construction will begin in 2014 dependent on the 
timing of License award. There are no planned 
phases for construction. 


