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EXHIBIT VIII.C.20.c.
TIMELINE FOR 
CONSTRUCTION
Commencement of 
Construction

Submit as Exhibit VIII.C.20.c. an explanation as to how quickly after the issuance 
of a License the Applicant would expect to commence construction of the Gaming 
Facility and explain conditions precedent to be satisfi ed prior to the Applicant 
being able to commence said construction. 

Montreign Operating Company, 
LLC and EPR have been actively 
engaged in master planning, 
designing and seeking and 
obtaining approvals for the Project 
Site for over three (3) years. We 
have obtained SEQRA approval and 
necessary permits and approvals 
from the Town of Thompson. 
Additional details on these permits 
and approvals are contained in 
Exhibits VIII.C.3.b. and c.

As more fully detailed in Exhibit 
VIII.C.4.a., our ability to quickly 
commence construction places us in a 
unique position to “get in the ground” 
after being awarded a Gaming Facility License from the Commission. We anticipate starting construction 
within forty fi ve (45) days of the award of a Gaming Facility License. 
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Exhibit VIII.C.4.a. also details the minor permits that we need to obtain and is summarized below:

  Significantly, all of the agencies identified below were “involved agencies” during the SEQRA  
review process, which means that they are bound by the SEQRA determination of the Town.  
Accordingly, the Developers are currently in the process of obtaining final approvals/permits 
from the Town (stripping of land permit, road improvement permit, minor site plan amendment), 
Sullivan County (roadway permits), New York State (Department of Conservation and Department 
of Health permits for final sewer and water hook up; Department of Transportation permits for 
final roadways; and State Historical Preservation review), the Delaware River Basin Commission 
(final sewer and water hook up), and the US Army Corps of Engineers (wetlands permits and 
concurrent review).  Many of these agency approvals can take months, if not years to obtain. 

  

However, since the Developers made initial contacts with these 
respective agencies soon after the SEQRA process was initiated  
in the first quarter of 2012, the majority of the substantive  
agency review is complete and final approvals are expected  
in the near future. 


