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EXHIBIT VIII.C.20.e.
TIMELINE FOR 
CONSTRUCTION
Proposed Opening Date 
of Gaming Facility

Submit as Exhibit VIII.C.20.e. a proposed date for the proposed Gaming Facility 
to open for gaming and indicate major risks to such proposed opening date and 
the range of probable delays associated with each. Describe plans to mitigate 
such risks. Indicate whether the proposed Gaming Facility will open in phases or 
all at one time. If the facility is to open in phases, provide a detailed description 
of what will open in each phase and the proposed opening date for each 
phase and/or what conditions each such opening date will be contingent upon. 
Provide Applicant’s commitment for a proposed outside date, notwithstanding 
any delays, for substantial completion of the initial fully operational phase of 
the proposed Gaming Facility. 

Proposed date for the proposed Gaming Facility to open for gaming and indicate major 
risks to such proposed opening date and the range of probable delays associated with 
each. Describe plans to mitigate such risks.

Montreign Operating Company, LLC intends to open its casino, parking structure, public area 
space and approximately 40% of its hotel rooms within twenty-four (24) months of being awarded 
a Gaming Facility License by the Commission.  It will take approximately three (3) or four (4) 
additional months to complete the remaining hotel rooms.  Attachment VIII.C.20.a.-1 of Exhibit 
VIII.C.20.a. includes the work timeline for the Gaming Facility. At twenty-four (24) months, we plan 
to open the following for Montreign:

•  Entire casino fl oor and support space,

• All restaurants and beverage outlets,
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• M Centre convention and meeting room space,

• All parking including the garage and surface spaces,

• The Spotlight Theater,

• Spa and salon,

•  Pool, exercise center and business center,

• Approximately 160 to 180 hotel rooms, and

• All necessary back of the house and support space 
and offices.

Approximately three (3) to four (4) months after the above partial opening, the remaining Montreign hotel 
rooms will be completely available.

Construction delays on a project of this size and complexity may be caused by several factors  
including the following:

•  Adverse weather and natural disasters,

• Work stoppages, disputes at the work site and lack of qualified union construction workers, 

• Design and space allocation changes, 

• Lack of materials and/or unforeseen material price increases of raw materials,

• Delays in obtaining financing, and

• Design or construction errors.

Depending on the severity of the item causing the delay, the actual construction delay could range from 
days to several months.   A significant natural disaster such as an earthquake or hurricane could result in 
longer delays depending on the progress-to-date of construction at the time of the natural disaster.

It is not possible to completely mitigate these risks. Montreign, in conjunction with its architects, construction 
manager and other professionals, has spent over two (2) years developing detailed space and design plans 
so as to timely commence construction. Further, to mitigate against these risks, Montreign will ensure that 
not only will it have adequate and appropriate levels of insurance, but that its contractors, sub-contractors, 
architects and other professionals will also maintain adequate insurance. While this will not result in mitigating 
the time delay, it will provide funds to ensure the project is repaired as quickly as possible and work restarted 
rapidly. In addition, Montreign has drawings at an approximate 85% completion level. The project is not a 
design build, thus minimizing redesign work.  This will provide adequate time for our construction manager, 
L.P. Ciminelli, to timely bid work to maximize obtaining the best prices, and to schedule the workforce by 
trade to have the appropriate number of union trade workers on site. Our financing plans, detailed in Exhibit 
VIII.A.6.b., indicate the availability and commitment of all funds necessary to start and complete construction. 
The equity portion shall be available approximately thirty (30) days after the award of a Gaming Facility 
License and the debt portion within sixty (60) days of such License award. The availability of the equity 
financing will provide us the funds necessary to start construction in an expeditious manner.
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Indicate whether the proposed Gaming Facility will open in phases or all at one time. If the facility is 
to open in phases, provide a detailed description of what will open in each phase and the proposed 
opening date for each phase and/or what conditions each such opening date will be contingent upon. 

As indicated above, 
Montreign expects to 
open its casino, parking 
structure, public area 
space and 35% to 40% 
of its hotel rooms within 
twenty-four (24) months 
of the commencement of 
construction. The remainder 
of Montreign’s hotel rooms 
will open approximately 
three (3) to four (4) months 
afterwards. The remainder 
of the Gaming Facility will 
be sequenced to ensure 
minimal disruption to the 

construction and opening of Montreign.  The Indoor Waterpark Lodge and waterpark are planned to 
open near the opening of the Montreign Resort Casino, and the Entertainment Village is planned to be 
completely open within one (1) year of the Montreign Resort Casino opening.  The projected opening 
date is subject to certain factors including the date of Gaming Facility License award, and any of the risk 
factors mentioned above.

Provide Applicant’s commitment for a proposed outside date, notwithstanding 
any delays, for substantial completion of the initial fully operational phase of the 
proposed Gaming Facility.

The Gaming Facility outside opening date is dependent on the date of the award of the Gaming Facility 
License but should be no longer than three (3) years after the award of such License.


