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Rivers at SchenectadyRivers at Schenectady

Project Summary & MilestonesProject Summary & Milestones

Project MilestonesProject Milestones

Start Construction - Casino & Hotel 0

Start Construction - Parking Garage 0

Construction Bid & Award Complete 0

Top-out Steel 0

Casino Enclosure Complete 0

Hotel Enclosure Complete 0

Permanent Power 0

Hotel  Construction Substantially Complete 0

Parking Garage Substantially Complete 0

Gaming Equipment Installation Complete 0

Gaming Systems Testing & Commissioning Complete 0

Casino Construction Substantially Complete 0

Bldg Systems Testing & Commissioning Complete 0

Soft Opening 0

Grand Opening 0

Employee Training Complete 0

Project SummaryProject Summary

Procurement (Through Contract Award) 100

Enabling Construction 20

Preconstruction 60

Site Preparation 15

Hotel & Casino Foundations 43

Hotel & Casino Structure 43

Parking Garage 206

Enclosure 90

Casino Interior Fit-Out 146

Hotel Interior Fit-Out 100

Site Improvements 141

Elevator & Escalator 73

Training & Preparation for Openings 80

Startup & Commissioning 38
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Start Date                        11-Dec-13

Finish Date                     27-May-16

Data Date                        11-Apr-14

Run Date                        16-Jun-14

Remaining Level of Effort

Milestone

Rivers at Schenectady

 

 


