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The proposed date for the completion of the 
expanded casino floor to accommodate table 
games, poker, and additional slot machines is 
May 31, 2015.  Since Tioga Downs already has 
all of the approvals and permits to begin this 
work, and as stated previously, the design is 
already completed and ready to go to bid, there 
are no major risks to completing this work by the 
proposed date.   
 
The only minor risk we will face is winter 
weather. LPCiminelli is a Buffalo-based firm and 
has delivered $400 million annually invariably 

conditions. 

Whether pouring concrete, roofing or installing 
façade materials, we have the experience and 
experienced staff to creatively ensure the project 
stays on schedule and meets quality standards. 
Examples of extra measures taken for winter 
conditions are as follows: 

 Fully heated concrete, concrete 
accelerators, other concrete additives to 
allow concrete pours to take place 

 Enclosing the building for concrete pours 
and for spray fire proofing operations 
inside 

 Scaffolding, tenting and heating for exterior 
brick/masonry and exterior spray insulation 
work 

 Use of special fire rated, yet weather 
resistant products, in lieu of spray fire 
proofing (which are moisture and 
temperature sensitive) where necessary 

Facility under construction with panelized temporary 

shrouding. 
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 Temporary roofing 

 Temporary heaters and temporary gas 
piping to ensure heat reaches all areas 
needing it 

 Glycol blanket system for frost removal 

 Moveable, panelized enclosures to 
expedite follow on trades 

 
Specifically for Tioga, we plan on mitigating this 
risk by working two shifts once the shell is 
erected and enclosed.  Additionally, we are 
looking at pre-fabricating the building skin in an 
enclosed heated environment.  We have also 
allowed adequate monies for winter protection 
(i.e. temporary heat, blankets, glycol machine, 
etc.) based on our experience working in the 
Southern Tier. For example, we spent $140,000 
on winter protection for Tioga Downs new 
parking garage this winter. We broke ground on 
this parking garage on November 18, 2013, 
which may be about the same time we break 
ground on the casino expansion if Tioga Downs 
receives approval from the New York Gaming 
Facility Location Board.  
 
Tioga Downs, CGL Architects, and LPCiminelli 
are 110% committed to meeting this date.  The 
expanded and renovated casino floor will open up 
at one time. The new hotel, pool and amenities 
building will open approximately 12 months after 
the casino floor opens. The new clubhouse for the 
golf course would open in the spring of 2016.  
The final phase, which contains a new country 
themed restaurant and club, miniature golf, 
batting cages and rock climbing wall would open 
in the spring/summer of 2017. 
 
Additionally, reference Exhibit VIII, C.20.a. for 

 

85 mph winds 

100 feet from Niagara Falls 

8 months of construction 

7 days a week 

24 hours a day 
 


